



Procedures and Guidelines

DIRECTIVE NO. 415-PG-7120.2.1
EFFECTIVE DATE: June 16, 1999
EXPIRATION DATE: N/A

APPROVED BY Signature: Original Signed by:
NAME: Martin A. Davis
TITLE: GOES Program Manager

Responsible Office: CODE 415/GEOSTATIONARY OPERATIONAL ENVIRONMENTAL
SATELLITES (GOES) PROGRAM

Title: GOES I-M EXECUTION PHASE PROJECT PLAN

1. PURPOSE

This Procedure and Guideline (PG) establishes Directives Management system control for the GOES I-M Project Plan as issued in compliance with NPG-7120.5, NASA Procedures and Guidelines. The project plan establishes the overall requirements for the project; defines the roles and responsibilities of GOES Program personnel; identifies the role of the customer and other corresponding organizations; and details technical reviews for each stage of the project. The Program Manager approved the initial issue of the Plan on April 7, 1999.

The GOES I-M Project Plan is available from the GOES Program Office.

2. REFERENCE

NPG-7120.5, NASA Procedure and Guidelines
GPG 1060.2, Management Review and Reporting for Programs and Projects
GPG 1310.1, Customer Commitments and Review
GPG 7120.1, Program Management
GPG 7120.2, Project Management
GPG 8730.3, Quality Manual

3. SCOPE

The Project Plan establishes the overall baseline for implementation of the GOES I-M Project. The project plan is controlled in accordance with the Goddard Directives Management System (GDMS) requirements.

4. DEFINITIONS

Definitions are referenced in the GOES I-M Execution Phase Project Plan.

5. AUTHORITIES AND RESPONSIBILITIES

Authorities and responsibilities are defined in the GOES I-M Execution Phase Project Plan.

6. CANCELLATION

None

7. RECORDS

None

8. IMPLEMENTATION

Implementation is in accordance with the GOES I-M Execution Phase Project Plan and corresponding appendices.

CHANGE HISTORY LOG

Revision	Effective Date	Description of Changes
Baseline	April 7, 1999	Initial release.
A	June 16, 1999	Incorporates Project Plan approval date.